
State of California Department of Transportation Page 1
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-RIV-10-20.1/99.1

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

08-RIV-15-4.8/6.4

08-RIV-15-23.8/33.4

Fed Aid

HA28

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

IN TEMECULA FROM 0.42 MILES S/O RTE

15/79 SEP TO 0.64 MILES S/O RTE

15/215 SEP  - OVERLAY

IN TEMECULA FROM RANCHO CALIFORNIA SB

ON RAMP TO SR 79/WINCHESTER RD IC SB

ON RAMP

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

Description 

METHACRYLATE BRIDGE DECKS,

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

PREVENTATIVE MAINTENANCE TREATMENT

RELOCATE EXISTING ROADSIDE

PLACE SHOULDER RUMBLE STRIPS

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

CALMEX ENGINEERING INC

SEMA CONSTRUCTION, INC

AMERICA PACIFIC CONSTRUCTION

Contractor

RANCHO CUCAMONGA  CA 91730

INDIO  CA 92203

VISTA  CA 92081

BLOOMINGTON  CA 92316

IRVINE  CA 92618

EASTVALE  CA 92880

VU, KHOI

VU, KHOI

VU, KHOI

ROBINSON, KERRY

BERGEVIN, MIKE

Resident
Engineer

 

(951)232-6263

(951)232-7674

 

(951)232-3929

(951)232-3739

 $1,998,362

 $64,874,718

 $5,712,663

 $5,930,355

 $814,990

 $278,990

Bid + CCOs

 $0

 $53,493,492

 $30,199

 $0

 $408,960

 $0

Comp To  date

 $0

 $4,887,120

 $0

 $0

 $126,033

 $0

This Month

03/30/17

03/02/16

04/27/16

06/14/17

03/17/17

05/17/17

Awarded

04/17/17

03/17/16

05/24/16

07/18/17

04/06/17

06/09/17

Approved

03/07/18

07/24/17

09/01/17

08/22/17

Est Comp

 0%

 63%

 51%

 0%

 56%

 0%

%Time

 0%

 82%

 1%

 0%

 50%

 0%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

08-1G3904

08-1E8604

08-1G0804

08-1G1104

08-1C1404

08-1F8704

Contract 

  

NHPI-010 -(   )5

NHP-0105-(050)E

ACIM-0155-(163)E

ACIM- 015-(161)E

ACIM-0151-(245)E

  

 049-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

38000 MONROE STREET

2231 LA MIRADA DRIVE

2764 S VISTA AVE

320 GODDARD SUITE 150

7161 CITRUS VALLEY AVE

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

790 VIA LATA

9227 STELLAR COURT.

SUITE B

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-RIV-15-33.1/35.8

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/4.8

08-RIV-60-12.2/22.1

08-RIV-60-/12.2

Fed Aid

HA42

HA28

Pgm Code

NEAR CORONA FR TEMESCAL CANYON RD TO

WEIRICK RD (NB AND SB ENTRANCE RAMPS)

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN/NEAR TEMECULA FROM SAN DIEGO CO

LINE TO SB ON RAMP AT RANCHO

CALIFORNIA OC

IN RIVERSIDE COUNTY; IN & NEAR MORENO

VALLEY & BEAUMONT FROM RTE 60/215 SEP

TO GILMAN SPRINGS RD & FR 1.47 MI W/O

JACK RABBIT TRAI

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

Description 

INSTALL RAMP METERING SYSTEMS

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

RELOCATE EXISTING ROADSIDE

MILL AND OVERLAY MAINLINE PAVEMENT,

INSTALL DOUBLE LUMINAIRE MAST ARMS

Type Of Work

V A P CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

SEMA CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

Contractor

LA MIRADA  CA 90638

IRVINE  CA 92606

PERRIS  CA 92570

IRVINE  CA 92618

CORONA  CA 92879

FONTANA  CA 92335

DUNN, RODNEY

BERGEVIN, MIKE

BENSON, DAVID

BENSON, DAIVD

CALIXTO, MIGUEL

CALIXTO, MIGUEL

Resident
Engineer

(951)232-3917

(951)232-3739

(951)232-6478

(951)232-6478

(951)232-8957

(951)232-8957

 $634,575

 $357,461

 $455,719

 $793,373

 $18,533,490

 $8,527,460

Bid + CCOs

 $636,325

 $0

 $236,436

 $0

 $17,443,487

 $1,508,571

Comp To  date

 $0

 $0

 $47,802

 $0

 $2,673,136

 $688,915

This Month

06/30/16

04/21/17

02/02/17

06/13/17

03/30/16

12/29/16

Awarded

07/15/16

05/18/17

02/27/17

07/10/17

04/12/16

01/11/17

Approved

05/04/17

12/01/17

06/25/20

11/27/17

09/15/17

04/30/18

Est Comp

 95%

 0%

 100%

 0%

 78%

 20%

%Time

 100%

 0%

 52%

 0%

 93%

 18%

% Work 

 

 

 

 

 

 

Message

08-1E3004

08-1G2404

08-1C6104

08-1C2204

08-1C0914

08-1E6504

Contract 

  

  

  

ACIM-0155-(162)E

NHP-P060-(147)E

ACHS-NHP0-(014)9

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15705 BIRCHWOOD ST

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

320 GODDARD WAY SUITE 150

400 EAST 6TH STREET

8555 BANANA AVE

790 S. VIA LATA,

SUITE 100

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

119 N. MAPLE STREET,

SUITE A

119 N. MAPLE AVENUE,

SUITE A

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

CORONA, CA 92882

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-RIV-60-/12.2

08-RIV-62-.2/9.1

08-RIV-74-17.8/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/0

08-RIV-215-8.4/38.8

Fed Aid

HB4N

HM2

HM1

HB1

HB4N

Pgm Code

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN/NEAR DESERT HOT SPRINGS AT VAR LOC

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

NEAR BEAUMONT AT GILMAN SPRINGS  ROAD

S/B OFF RAMP BETWEEN 0.3 MI WEST

ALONG GILMAN SPRINGS ROAD AND 0.3 MI

EAST ALONG GILMAN SPRI

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

Description 

REPLACE WIRELESS COMMUNICATION

RECONSTRUCT MBGR

CONNECT STATION TO SEWER LINE,

REHAB PAVEMENT

INSTALL TRAFFIC SIGNAL, ADD

INSTALL CCTV, CMS, CENSUS STATIONS,

Type Of Work

SERVITEK SOLUTIONS, INC

ALCORN FENCE COMPANY

HAL HAYS CONSTRUCTION INC.

ALL AMERICAN ASPHALT

HIGHLAND CONSTRUCTION, INC.

DYNALECTRIC

Contractor

CITY OF INDUSTRY  CA 91789

SUN VALLEY  CA 91352

RIVERSIDE  CA 92501

CORONA, CA 92878

ORANGE  CA 92868

LOS ALAMITOS  CA 90720

HARIKA, INDERJEET

KOURY, PETER

TRUONG, NICK

CHEN, MICHAEL

EMUH, GODWIN

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(909)844-0619

(951)830-6835

(951)276-3949

(951)232-3706

(951)232-6293

 $1,293,895

 $619,456

 $1,757,089

 $1,443,970

 $1,057,239

 $5,992,708

Bid + CCOs

 $0

 $0

 $171,114

 $1,461,367

 $908,865

 $3,942,324

Comp To  date

 $0

 $0

 $171,114

 $0

 $388,037

 $379,833

This Month

03/17/17

06/29/17

03/09/17

02/18/15

10/18/16

03/02/16

Awarded

05/22/17

07/20/17

04/06/17

03/11/15

11/10/16

03/30/16

Approved

01/10/18

11/17/17

11/12/15

08/04/17

08/17/17

Est Comp

 0%

 0%

 34%

 84%

 84%

 93%

%Time

 0%

 0%

 10%

 97%

 84%

 65%

% Work 

 

 

 

 

 

 

Message

08-1C6404

08-1E9714

08-1C5104

08-1E3304

08-1E1004

08-0G7804

Contract 

ACST-000C-(454)E

SNHG-P062-(041)E

  

  

ACHS-STBG-(079)0

NHPI-215 -(   )1

--()

--()

  

  

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

618 BREA CANYON ROAD

9901 GLENOAKS BOULEVARD

4181 LATHAM ST.

PO BOX 2229

133 N. PIXLEY STREET

4462 CORPORATE CENTER DR.

790 S. VIA LATA SUITE

100

73800 DINAH SHORE

DRIVE #104

9225 STELLAR COURT

2455 ANSELMO DRIVE

4295 E. JURUPA ST.

SUITE 208

790 S. VIA LATA,

SUITE 100

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92879

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-RIV-215-37.3/38.4

08-RIV-243-.7/28.3

08-RIV-243-6.2/19.8

08-RIV-371-61.9/67.8

08-SBD-10-32.9/37.4

08-SBD-10-/30.9

Fed Aid

HE11

20.20

201130

HA22

HA22

Pgm Code

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY  IN/NEAR

IDYLLWILD FROM 0.7 MI N/O SR-74 JCT

TO 0.7 MI S/O LINCOLN  STREET TO 0.7

MI S/O LINCOLN STREET

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

NEAR AGUANGA FROM 0.4 MILE W/O

BARBARA TRAIL TO HOWARD ROAD

INTERSECTION

IN/NEAR REDLANDS FROM 0.2 MILE W/O

FORD STREET TO 0.4 MILE E/O LIVE OAK

CANYON ROAD.

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

Description 

REPLACEMENT HIGHWAY PLANTING

PLACE CENTERLINE RUMBLE STRIPS

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

PREVENTATIVE MAINTENANCE TREATMENT

LANE REPLACEMENT

REPLACE PCC SLABS, MBGR, COLD PLANE

Type Of Work

PACIFIC RESTORATION GROUP INC

V A P CONSTRUCTION INC

RIVERSIDE CONSTRUCTION COMPANY

CALMEX ENGINEERING INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

PERRIS CA 92572

LA MIRADA  CA 90638

RIVERSIDE, CA 92501

BLOOMINGTON  CA 92316

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BENSON, DAVID

GAYED, EZZ

NGUYEN, NHAN

TRUONG, NICK

YOUSSEF, MAGED

ALIPANAH, FEREYDOON

Resident
Engineer

(951)232-6478

(951)830-6954

(909)821-8164

(951)830-6835

(951)538-3087

(909)289-2020

 $1,277,918

 $709,575

 $1,365,000

 $1,591,871

 $26,639,854

 $39,112,036

Bid + CCOs

 $1,213,294

 $682,009

 $604,612

 $1,807,351

 $25,157,479

 $37,981,310

Comp To  date

 $2,490

 $0

 $0

 $0

 $0

 $429,919

This Month

04/22/14

07/20/16

04/03/17

01/05/17

10/30/15

12/19/14

Awarded

05/23/14

08/03/16

06/29/17

01/30/17

11/16/15

01/15/15

Approved

03/08/18

06/21/17

12/06/17

06/10/17

10/16/17

08/30/17

Est Comp

 0%

 100%

 100%

 90%

 60%

 100%

%Time

 0%

 100%

 44%

 99%

 93%

 93%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

OVER RUN

Message

08-3348V4

08-1F8604

08-1H8904

08-1G1404

08-0K2924

08-0Q7604

Contract 

  

HSST-G   -(   )P

  

ACST-S371-(008)E

NHPI- 010-(   )2

NHPI-010 -(262)4

  

3003-  E -()

  

--()

 263-  78-()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

P O BOX 429

15705 BIRCHWOOD ST

4225 GARNER ROAD

2764 S VISTA AVE

10641 FULTON COURT

10641 FULTON COURT

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 100A

850 S. VIA LATA,

SUITE 104

9225 STELLAR COURT

850 S. VIA LATA #100-

A

4295 E. JURUPA STREET

#207/208

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

ONTARIO, CA 91761

Accepted

07/07/17

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-15-7.0/20

08-SBD-15-11.1/0

08-SBD-15-14.0/16.4

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

Fed Aid

HA28

HB4C

20.20

201130

HA22

20.20

201130

Pgm Code

ALSO SBD-210-10.75/12.35; IN & NR

FONTANA AND RANCHO CUCAMONGA, FR N/O

VICTORIA ST TO W/O CHERRY AVE & ON

RTE 210 FR E/O EAST AVE 

CONSTRUCT MASTER PLANNED STORM DRAIN

FACILITY IN THE CITY OF FONTANA AT

0.1 MI N/O DUNCAN CYN RD OC AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

Description 

INSTALL VEGETATION CONTROL UNDER-

CONTRUCT MASTER PLANNED STORM DRAIN

REALIGN AND RECONFIGURE CONNECTORS

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

Type Of Work

WEST COAST PUBLIC WORKS, INC.

SEMA CONSTRUCTION, INC

ATKINSON CONTRACTORS LP

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

Contractor

WOODLAND HILLS  CA 91364

IRVINE  CA 92618

IRVINE, CA 92612

BREA, CA 92821

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

BENSON, DAVID

OOI, KEE

SPENCER, OWEN

ALIPANAH, FEREYDOON

YOUSSEF, MAGED

BENAJAMIN, AMGAD

Resident
Engineer

(951)232-6478

(951)840-8323

(909)844-0619

(909)289-2020

(951)538-3087

(909)844-9731

 $977,780

 $2,230,036

 $228,974,656

 $2,285,000

 $118,986,257

 $2,485,000

Bid + CCOs

 $749,682

 $2,235,783

 $228,308,359

 $504,122

 $116,266,920

 $1,799,123

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/03/16

09/21/16

11/13/12

09/08/16

10/17/13

02/23/17

Awarded

06/29/16

10/13/16

11/26/12

11/15/16

10/29/13

05/02/17

Approved

07/31/17

06/29/17

04/14/17

08/31/17

07/07/16

09/02/17

Est Comp

 66%

 100%

 95%

 100%

 100%

 100%

%Time

 77%

 100%

 100%

 22%

 98%

 72%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

08-0R5104

08-0K5214

08-0K7104

08-1H3714

08-0Q7404

08-1H7604

Contract 

STP-X071-(067)E

  

STPL-6208-(016)N

  

IM- 015-(230)1

  

PH-    -( )

  

 620-8 01-(ACI)M

  

--()

  

  

  

71 0-63-()

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD, #318

320 GODDARD SUITE 150

18201 VON KARMAN AVE., STE800

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

790 VIA LATA SUITE

100

4295 E. JURUPA STREET

STE 208

505 N. ARROWHEAD AVE

SUITE 400

4295 E. JURUPA

STREET, UNIT 207

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

COLTON, CA 92324

ONTARIO, CA 91761

SAN BERNARDINO, CA 92401

ONTARIO, CA 91761

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

06/30/17

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-15-23.0/26.2

08-SBD-15-37.8/40.2

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-51.3/52.3

Fed Aid

HB1

20.20

201130

20.20

201130

Pgm Code

IN SBD CO FR 0.3 MI N/O N. ALRAY OH

TO 0.3 MI S/O OAK HILL RD OH

IN VICTORVILLE NB I-15 BETWEEN BEAR

VALLEY RD AND PALMDALE RD

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

IN RIVERSIDE AND SAN BERNARDINO

COUNTY ON ROUTE 15 AT PHILIDELPHIA

STREET UC AND FOURTH STREET UC AND

RTE 210 AT CAJON OH DIR'S OR

Description 

INSTALL VEGETATION CONTROL UNDER-

INSTALL OUTER SEPARATION BARRIER

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

REPAIR SIDE SLOPE, PAVING AND

DOWNDRAIN

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

CHUMO CONSTRUCTION INC

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

J. MCLOUGHLIN ENGINEERING

CO.,INC.

Contractor

PLACENTIA  CA 92870

BALDWIN PARK  CA 91706

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

RANCHO CUCAMONGA, CA 91730

SOSTROM, DENISE

PHAM, THANH

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

EHIRIM, DOMINIC

Resident
Engineer

(951)232-7608

(951)232-7262

(951)232-7793

(951)232-7793

 

(951)232-3784

 $799,431

 $1,222,101

 $1,235,000

 $73,135,585

 $508,061

 $485,000

Bid + CCOs

 $408,437

 $1,253,529

 $257,016

 $24,286,802

 $0

 $445,025

Comp To  date

 $75,553

 $116,394

 $0

 $881,002

 $0

 $0

This Month

06/29/16

09/20/16

01/12/17

11/05/15

06/16/17

02/16/17

Awarded

07/15/16

10/10/16

03/13/17

11/25/15

06/30/17

05/02/17

Approved

10/30/17

10/05/17

07/15/17

02/08/19

07/14/17

Est Comp

 43%

 55%

 100%

 41%

 0%

 100%

%Time

 51%

 95%

 21%

 33%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0R4404

08-1E0104

08-1H6804

08-3555V4

08-1E3124

08-1H7304

Contract 

NHPI-0151-(240)E

IMG-015 -(243)E

  

NHPI-015 -(237)1

  

  

--()

--()

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LANE

14425 JOANBRIDGE STREET

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

10641 FULTON COURT

119 N. MAPLE STREET

SUITE A

222 E. MAIN STREET

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

4295 E. JURUPA STREET

- UNIT 208

CORONA, CA 92880-1794

BARSTOW, CA 92311

HESPERIA, CA 92345

HESPERIA, CA 92345

ONTARIO, CA 91761

Accepted

07/19/17

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-96.5/99.9

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

Fed Aid

HA42

HM1

HA21

Pgm Code

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

Description 

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

PREVENTATIVE MAINTENANCE - OVERLAY

UPGRADE SAFETY ROADSIDE REST AREA

REPLACE CENDA DITCH BRIDGE AND

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

HAL HAYS CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

Contractor

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

SAN BERNARDINO CA 92408

RIVERSIDE  CA 92501

NORTH HIGHLANDS  CA 95660

SANTOS, JOHN

DAVIS, DARCY

NGUYEN, KHOA

SANTOS, JOHN

Resident
Engineer

(951)538-5315

 

(760)236-4684

 

(951)232-8611

(951)538-5315

 $658,475

 $776,061

 $35,750,556

 $3,264,111

 $7,606,379

 $10,657,583

Bid + CCOs

 $0

 $0

 $0

 $0

 $1,333,931

 $8,272,493

Comp To  date

 $0

 $0

 $0

 $0

 $116,329

 $161,938

This Month

03/14/17

06/22/17

05/02/17

06/12/17

12/29/16

11/04/15

Awarded

04/06/17

06/30/17

05/18/17

07/10/17

01/30/17

11/16/15

Approved

09/28/17

12/12/18

03/08/18

12/01/17

Est Comp

 0%

 0%

 0%

 0%

 36%

 78%

%Time

 0%

 0%

 0%

 0%

 17%

 77%

% Work 

 

 

 

 

 

 

Message

08-1G2304

08-1E3134

08-368514

08-0R3904

08-0G8424

08-0M2804

Contract 

  

HSIM-G015-(040)E

  

ACNH-P018-(056)E

ACHS-IM01-(203)9

BRNH-PI  -(015)3

  

--()

  

--()

--()

7  2-75E -( )

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

1596 HARRY SHEPPARD BLVD

4181 LATHAM ST.

6413 32ND STREET

222 EAST MAIN STREET

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

94200 CLARK MOUNTAIN

ROAD

BARSTOW, CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-18-31.9/38.5

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-88.8/89.5

08-SBD-18-101.9/0

08-SBD-18-110.8/0

Fed Aid

HB71

HB1

HB1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM HILLTOP

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN APPLE VALLEY FROM NAVAJO RD TO

KIOWA RD

IN ADELANTO AT BELLFLOWER STREET

IN SAN BERNARDINO COUNTY IN PHELAN AT

SHEEP CREEK ROAD.

Description 

PLACE A PREVENTATIVE TREATMENT ON

PLACE A PREVENTATIVE TREATMENT ON

REPAIR & REPLACED SIDEWALKS, CURB

CONSTRUCT RAISED MEDIAN CURB

SIGNALIZE INTERSECTION. ADA

INSTALL TRAFFIC SIGNAL

Type Of Work

ALL AMERICAN ASPHALT

MATICH CORPORATION

STL LANDSCAPE, INC.

SULLY-MILLER CONTRACTING

COMPANY

DREAMBUILDER CONSTRUCTION CORP

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA  CA 92879

SAN BERNARDINO  CA 92408

LOS ANGELES CA 90001

BREA  CA 92821

PLACENTIA, CA 92870

ORANGE  CA 92868

SKEITH, JONATHAN

TRAN, KEN

TRAN, KEN

GEORGES, SAMER

RUIZ, MANUEL

GEORGES, SAMER

Resident
Engineer

(909)844-3312

(909)844-3312

(909)844-3312

(951)232-3748

(951)377-6902

(951)232-3748

 $3,416,596

 $2,526,587

 $2,720,000

 $1,076,000

 $533,806

 $977,093

Bid + CCOs

 $3,095,901

 $0

 $1,992,292

 $908,338

 $486,061

 $986,839

Comp To  date

 $0

 $0

 $22,433

 $0

 $0

 $0

This Month

04/27/16

04/21/17

04/13/16

02/21/17

06/19/15

04/04/16

Awarded

05/06/16

05/18/17

05/06/16

03/15/17

07/08/15

04/26/16

Approved

07/18/17

11/30/17

08/29/17

06/26/17

06/12/17

02/17/17

Est Comp

 46%

 0%

 82%

 100%

 82%

 100%

%Time

 90%

 0%

 73%

 84%

 90%

 100%

% Work 

SUSPENDED

SUSPENDED

 

 

COMPLETED

COMPLETED

Message

08-1G0704

08-1G0904

08-0J9904

08-1E0804

08-0P9804

08-0Q2304

Contract 

STP-P018-(052)E

  

STP-P018-(051)E

HSNH-P018-(055) 

HSNH-P018-(048)E

HSNH-PG  -(   )P

--()

  

--()

--()

--()

8050-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

1596 HARRY SHEPPARD BOULEVARD

8122 COMPTON AVE.

135 S. STATE COLLEGE BLVD.

1324 E LAWSON LANE

133 N. PIXLEY STREET

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

15255 BEAR VALLEY

ROAD

790 VIA LATA SUITE

100

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

06/28/17

07/18/17

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-38-8.5/15

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

08-SBD-40-105.2/106.5

Fed Aid

HA21

HA21

HA21

Pgm Code

NEAR YUCAIPA FROM BRYANT ST TO VALLEY

OF THE FALLS DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT HOFF WASH (BR #54  0889 LT/RT)

APPROX. 39 MI W/O JCT RTE 95

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

IN SAN BERNARDINO COUNTY NEAR GOFFS

RD AT WATSON WASH BRIDGE BR #54-0805

L

Description 

PLACE CENTERLINE AND SHOULDER

REPAIR FIRE DAMAGE, EMBANKMENT

BUILD CINDER BARN

BRIDGE REPLACEMENT (BR #54 0889L&R)

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

Type Of Work

AMERICA PACIFIC CONSTRUCTION

SEMA CONSTRUCTION, INC

BRM

ORTIZ ENTERPRISES, INC.

OHL USA, INC.

M.C.M. CONSTRUCTION, INC.

Contractor

EASTVALE  CA 92880

IRVINE  CA 92618

HOLLISTER  CA 95023

IRVINE  CA 92618

IRVINE  CA 92614

NORTH HIGHLANDS, CA 95660

ALIPANAH, FRED

NGUYEN, NHAN

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(909)289-2020

(909)821-8164

(951)232-6235

(760)326-4884

(760)326-4684

(760)326-4684

 $168,814

 $1,466,285

 $722,500

 $6,814,463

 $20,773,283

 $7,618,948

Bid + CCOs

 $0

 $134,752

 $664,071

 $4,890,753

 $21,174,732

 $7,137,804

Comp To  date

 $0

 $134,752

 $0

 $55,895

 $0

 $54,484

This Month

04/18/17

03/13/17

06/30/16

06/03/16

01/22/15

04/21/16

Awarded

05/09/17

04/26/17

07/15/16

06/20/16

02/10/15

05/06/16

Approved

10/17/17

03/30/17

09/20/17

06/29/17

08/20/17

Est Comp

 0%

 0%

 98%

 81%

 100%

 81%

%Time

 0%

 9%

 92%

 72%

 98%

 93%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1F9104

08-1G7004

08-1F1104

08-0Q7904

08-0N56U4

08-0N5504

Contract 

SSTG-P038-(022)E

ACST-P038-(021)E

  

NHPI- 040-(206)4

NHPI-040 -(062)9

NHPI-040 -(063)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7161 CITRUS VALLEY AVE

320 GODDARD SUITE 150

50 MARQUERITE DR.

6 CUSHING SUITE 200

1920 MAIN ST. SUITE 310

6413 32ND STREET

850 SOUTH VIA LATA,

#100 A

850 S. VIA LATA SUITE

104

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 E. BROADWAY

STREET

1044 EAST BROADWAY

COLTON, CA 92324

COLTON, CA 92327

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-40-105.8/149.9

08-SBD-40-150.2/153.3

08-SBD-40-/25

08-SBD-58-22.2/31.1

08-SBD-58-/13

08-SBD-60-2.9/3.9

Fed Aid

HB1

HE14

HA28

Pgm Code

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

Description 

REMOVE ASPHALT, PLACE CONCRETE

PREVENTATIVE MAINTENANCE - OVERLAY

REGRADE MEDIAN CROSS SLOPE

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACE ASPHALT CONCRETE SURFACING,

RELOCATE IRRIGATION FACILITIES TO A

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

SECURITY PAVING COMPANY, INC.

RSB GROUP, INC.

Contractor

TEMPE  AZ 85282

BREA  CA 92821

INDIO  CA 92203

RIVERSIDE  CA 92509

SYLMAR  CA 91342

LAKE FOREST  CA 92630

DAVIS, DARCY

TORRES, JOSE

PHAM, THANH

SHAHIDI, SHAINE

SANTOS, JOHN

ROBINSON, KERRY

Resident
Engineer

(760)236-4684

(951)232-7521

(951)232-7262

(951)232-7839

(951)538-5315

(951)232-3929

 $978,868

 $8,105,000

 $14,224,243

 $118,513,780

 $1,443,434

 $964,326

Bid + CCOs

 $904,155

 $0

 $7,862,981

 $114,231,813

 $856,283

 $164,954

Comp To  date

 $0

 $0

 $1,914,890

 $4,652,818

 $0

 $164,954

This Month

03/30/16

05/17/17

12/21/16

12/30/14

04/13/16

05/03/17

Awarded

04/18/16

06/02/17

01/11/17

01/29/15

05/02/16

05/30/17

Approved

07/20/17

03/01/18

08/07/17

08/24/17

12/27/17

Est Comp

 83%

 0%

 39%

 97%

 18%

 9%

%Time

 91%

 0%

 55%

 96%

 60%

 17%

% Work 

 

 

 

 

 

 

Message

08-1F6304

08-1G6904

08-0R1204

08-043514

08-1G1304

08-1C1904

Contract 

  

  

ACHS-IM04-(820)E

NHP-P058-(119)E

  

ACNH-P060-(148)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

135 S STATE COLLEGE BLVD #400

38000 MONROE STREET

1995 AGUA MANSA ROAD

13170 TELFAIR AVE

20331 LAKE FOREST DR. # C13

1044 EAST BROADWAY

1044 EAST BROADWAY

STREET

222 E. MAIN STREET

222 E. MAIN STREET

SUITE 208

HCR BOX 213

790 VIA LATA

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
07/20/17 Statement of Ongoing Contracts as of 08/01/17

08District

08-SBD-60-3.4/4.6

08-SBD-60-/1.8

08-SBD-62-2.0/7.6

08-SBD-62-16.7/25.2

08-SBD-66-21.3/21.3

08-SBD-71-4.8/8.4

Fed Aid

HA23

HB1

HB1

20.20

201130

HA42

Pgm Code

IN SAN BERNARDINO COUNTY IN ONTARIO

ON RTE 60 FR 0.2 MI W/O MOUNTAIN AVE

UC TO EUCLID AVE UC & ON RTE 10 FR

0.2 MI E/O VINEYARD AV

IN CHINO FR LOS ANGELES CO LN TO

MONTE VISTA AVE OC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN JOSHUA TREE, AT VARIOUS LOCATIONS

FR 0.25 MI W/O TORRES AVE TO 0.1 MI

E/O LEE DR

IN SAN BERNARDINO COUNTY IN THE CITY

OF SAN BERNARDINO AT THE INTERSECTION

OF ROUTE 66 AND FOURTH STREET DIR'S

ORDER EMERGENCY F.A

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

Description 

IMPROVE WORKER SAFETY CONDITIONS.

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

INSTALL A TWO WAY LEFT TURN LANE

REPLACE TRAFFIC SIGNAL SYSTEM

SEDIMENT STABILIZATION, EROSION

Type Of Work

ARAMEXX GROUP INC. DBA ARAMEXX

CONSTRUCTION

ODONNELL CONSTRUCTION, INC.

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

CLAREMONT, CA 91711

SAN DIMAS  CA 91773

ORANGE  CA 92868

INDIO  CA 92203

RIVERSIDE, CA  92504

WILDOMAR  CA 92595

BENSON, DAVID

BENSON, DAVID

GAYED, EZZ

VU, KHOI

RUIZ, MANUEL

SIMPSON, JOHN

Resident
Engineer

(951)232-6478

(951)232-6478

(951)830-6954

(951)232-6263

(951)377-6902

(951)232-8950

 $1,369,883

 $587,825

 $2,921,460

 $4,761,859

 $265,000

 $602,227

Bid + CCOs

 $627,494

 $0

 $0

 $3,257,110

 $261,489

 $416,598

Comp To  date

 $183,243

 $0

 $0

 $11,443

 $0

 $69,501

This Month

10/24/16

04/26/17

11/28/16

11/09/16

03/30/16

02/08/17

Awarded

11/28/16

05/18/17

12/21/16

12/09/16

03/30/16

02/27/17

Approved

09/25/17

10/06/17

10/10/17

08/11/17

05/19/17

12/31/18

Est Comp

 66%

 0%

 0%

 67%

 100%

 19%

%Time

 46%

 0%

 0%

 68%

 99%

 54%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0R4804

08-1C1804

08-0Q1304

08-0R1304

08-1H0804

08-1C6004

Contract 

ACNH-PIX0-(106)8

ACNH-P060-(150)E

ACHS-NHPP-(620)4

HSST-PP06-(039)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

101 N INDIAN HILL BLVD.C1-201

559 W COVINA BLVD

133 N. PIXLEY STREET

38000 MONROE STREET

5942 ACORN STREET

21730 BUNDY CANYON ROAD

790 SOUTH VIA LATA

SUITE, 100

790 S. VIA LATA SUITE

100

850 S. VIA LATA

73800 SHORE SUITES

104 & 105

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

COLTON, CA 92423

COLTON, CA 92324

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

COLTON, CA 92324

Accepted

06/27/17

Location
Storm Water
Plan
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08District

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

08-SBD-215-7.5/7.6

Fed Aid

HE13

HB1

20.20

201130

20.20

201130

Pgm Code

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN SAN BERNARDINO COUNTY ON SBD 215,

0.5 MILE NORTH OF 5TH STREET

INTERSECTION BACKFILL AND REPAIR

DAMAGED CULVERT DIR'S ORDER EME

Description 

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FIBER OPTIC COMMUNICATION

REPAIR DAMAGED CULVERT AND BACKFILL

Type Of Work

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

BEAR VALLEY PAVING A

CALIFORNIA CORPORATION

Contractor

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

RIVERSIDE, CA 92501

LA PUENTE  CA 91748

BIG BEAR LAKE, CA 92315

LENART, ELVIRA

BENJAMIN, AMGAD

NGUYEN, VU

RUIZ, MANUEL

SKEITH, JONATHAN

Resident
Engineer

 

(951)232-8949

(909)844-9731

(951)232-3787

 

(909)383-7461

 $510,733

 $48,609,590

 $22,090,754

 $455,000

 $2,628,762

 $375,000

Bid + CCOs

 $0

 $38,355,422

 $11,046,881

 $176,459

 $0

 $0

Comp To  date

 $0

 $2,515,803

 $658,591

 $0

 $0

 $0

This Month

06/15/17

09/10/14

04/18/16

08/26/16

12/13/16

03/27/17

Awarded

07/18/17

10/10/14

05/06/16

12/07/16

01/11/17

06/21/17

Approved

09/25/17

09/18/18

07/31/17

05/03/17

Est Comp

 0%

 93%

 22%

 100%

 0%

 0%

%Time

 0%

 80%

 50%

 39%

 0%

 0%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

08-0E5514

08-1H7904

Contract 

  

STP-P138-(049)E

HSNH-P   -(   )P

  

ACIM-X071-(69E)

  

  

--()

8055-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

4225 GARNER ROAD

929 OTTERBEIN AVENUE, UNIT E

PO BOX 1588

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

4295 E. JURUPA STREET

UNIT #208

850 VIA LATA, SUITE

104

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

06/28/17

Location
Storm Water
Plan
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08District

 $21,994,857 $776,955,122 $988,988,561

08-SBD-247-9.6/20.3

08-SBD-395-46.0/73.5

08-SBD-5726-/0

08-VAR--/0

Fed Aid

HB1

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN LANDERS

FROM HANDLEY RD TO 0.1 MILES N/O

BOONE AVE

IN SAN BERNARDINO COUNTY NEAR KRAMER

JCT FROM 0.1 MI N/O RTE 58 TO KERN

COUNTY LINE

IN SAN BERNARDINO COUNTY MAINTENANCE

STATION (REGIONAL OFFICE) AT 175

CLUSTER STREET

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

CONSTRUCT STANDARD PAVED SHOULDER

COLD PLANE & OVERLAY MAINLINE &

CONSTRUCT OFFICE BUILDING B

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

GRIFFITH COMPANY

SULLY-MILLER CONTRACTING

COMPANY

RE COM DEVELOPMENT COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

MONTCLAIR  CA 91762

BREA, CA 92821

BISHOP  CA 93514

RIVERSIDE  CA 92504

GEORGES, SAMER

NGUYEN, KHOA

EL-ZAYNAB, ALI

TAHA, ISSA

Resident
Engineer

(951)232-3748

(951)232-8611

(951)232-3781

(951)840-8234

 $9,830,344

 $13,701,167

 $966,206

 $2,458,888

Bid + CCOs

 $9,088,141

 $13,485,096

 $940,288

 $0

Comp To  date

 $410,436

 $0

 $0

 $0

This Month

04/14/16

02/09/16

06/22/16

01/30/17

Awarded

05/06/16

02/23/16

07/15/16

03/15/17

Approved

10/06/17

07/10/17

05/22/17

01/05/18

Est Comp

 32%

 86%

 100%

 0%

%Time

 92%

 98%

 95%

 0%

% Work 

 

 

 

 

Message

08-0G9004

08-1E8704

08-0K8414

08-1C6304

Contract 

HSST-P   -(   )P

NHP-P395-(257)E

  

ACST-P000-(433)E

7012-  E -()

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

4756 MISSION BLVD.

135 S. STATE COLLEGE BLVD.#40

2488 DIXON LANE

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

222 EAST MAIN STREET

9225 STELLAR COURT -

SUITE B

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

BARSTOW, CA 92311

CORONA, CA 92883

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1G3904

08-1E8604

08-1G0804

08-1G1104

08-1C1404

08-1F8704

08-1E3004

08-1G2404

08-1C6104

08-1C2204

08-1E6504

08-1C0914

08-1C6404

08-1E9714

08-1C5104

08-1E3304

08-1E1004

08-3348V4

08-0G7804

08-1F8604

08-1H8904

08-1G1404

Contract

08-RIV-10-20.1/99.1

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

08-RIV-15-4.8/6.4

08-RIV-15-23.8/33.4

08-RIV-15-33.1/35.8

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/4.8

08-RIV-60-/12.2

08-RIV-60-12.2/22.1

08-RIV-60-/12.2

08-RIV-62-.2/9.1

08-RIV-74-17.8/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/0

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-.7/28.3

08-RIV-243-6.2/19.8

08-RIV-371-61.9/67.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0K2924

08-0Q7604

08-0R5104

08-0K5214

08-0K7104

08-1H3714

08-1E0104

08-1H6804

08-3555V4

08-1E3124

08-1H7304

08-1G2304

08-1E3134

08-368514

08-0R3904

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-0R4404

08-1G0704

08-1G0904

Contract

08-SBD-10-32.9/37.4

08-SBD-10-/30.9

08-SBD-15-7.0/20

08-SBD-15-11.1/0

08-SBD-15-14.0/16.4

08-SBD-15-14.7/32.5

08-SBD-15-37.8/40.2

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-51.3/52.3

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-96.5/99.9

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-23.0/26.2

08-SBD-18-31.9/38.5

08-SBD-18-48.1/53.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0J9904

08-1E0804

08-0P9804

08-0Q2304

08-1F9104

08-1G7004

08-1F1104

08-1G6904

08-0Q7904

08-0N56U4

08-0N5504

08-1F6304

08-0R1204

08-1G1304

08-043514

08-1C1904

08-0R4804

08-1C1804

08-0Q1304

08-0R1304

08-1H0804

08-1C6004

Contract

08-SBD-18-49.1/51.6

08-SBD-18-88.8/89.5

08-SBD-18-101.9/0

08-SBD-18-110.8/0

08-SBD-38-8.5/15

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-150.2/153.3

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

08-SBD-40-105.2/106.5

08-SBD-40-105.8/149.9

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-22.2/31.1

08-SBD-60-2.9/3.9

08-SBD-60-3.4/4.6

08-SBD-60-/1.8

08-SBD-62-2.0/7.6

08-SBD-62-16.7/25.2

08-SBD-66-21.3/21.3

08-SBD-71-4.8/8.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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08-0M3114

08-3401U4

08-0Q3004

08-1H3604

08-0E5514

08-1H7904

08-0G9004

08-1E8704

08-0K8414

08-1C6304

Contract

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

08-SBD-215-7.5/7.6

08-SBD-247-9.6/20.3

08-SBD-395-46.0/73.5

08-SBD-5726-/0

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

Page
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08District

 $988,988,561  $776,955,122

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $130,654,828

 $16,843,728

 $291,509,561

 $71,877,776

 $478,102,668

 Bid + CCO

 $117,929,409

 $9,064,941

 $274,443,759

 $13,783,558

 $361,733,455

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



08

District

 $5,575,510

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,575,510


	08

